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SUMMARY OF WORK ACTIVITIES OR EVENTS FOR THIS REPORTING PERIOD: 
This weekly report provides a summary of Midnite Mine Site (Site) remediation action (RA) construction activities, 
quality assurance (CQA), quality control (CQC) and engineering activities for the period October 29 – November 
4, 2021. The Site activities discussed in this weekly report include, but are not limited to: Site Health, Safety, and 
Security; Community Liaison, Project Meetings, Regulatory Oversight, Site Visitors; Site Mobilization; RA 
Activities; Project Documentation; and Site Inspections.   
 
The project SharePoint site includes the Project documentation discussed in this report.  Access to the project 

SharePoint site is available at the following link:   

SITE HEALTH, SAFETY, AND SECURITY 
MIDNITE MINE HEALTH & SAFETY SUMMARY: Reporting Period October 29 – November 4, 
2021 
FIRST AID INJURY 0 PROPERTY DAMAGE 0 
MEDICALLY TREATED INJURY 0 NEAR MISS INCIDENT 0 
RESTRICTED WORK INJURY 0 RADIATION PROTECTION PLAN (RPP) – ISSUES 

REPORTED 
0 

LOST TIME INJURY 0   

Comments:  

COMMUNITY LIAISON 

 Newmont and Envirocon met with the TERO director and committee members to discuss the end of the 
2021 construction season.   

 Members of the Tribal council participated in an end of season tour of the Midnite Mine on October 21. 

PROJECT MEETINGS, REGULATORY OVERSIGHT, AND SITE VISITORS  
Weekly Progress Meeting: 
The following stakeholders attended the Weekly Construction Progress meeting via a conference call on 
Wednesday, 3 November 2021 at 10:00 am; 
 

 EPA 
 Spokane Tribe of Indians 
 Army Corps of Engineers (USACE) 
 Dawn Mining Company (DMC)/Newmont  
 WME 
 AJAX 
 Stantec 

 

 

 

PROJECT: Midnite Mine Remediation REPORT NO:      2021-32 

OWNER: Newmont/Dawn Mining OPERATOR: Newmont/Dawn Mining 
   

(b) (6)
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Meeting Action Items: 
 EPA requested a summary of 2021 completed construction activities, including estimated quantities and 

manpower.  

EPA Plan/Document Approvals: 
 None.  

Regulatory Site Visit(s): 
 None.   

REMEDIAL WORK ACTIVITIES  

Construction:  
During the week of October 29 – November 4, 2021, the following activities were conducted:  

 Newmont excavated, hauled, and placed a small amount of low activity/low reactivity material from the 
west side of the South Waste Rock Pile (SWRP).  Newmont placed the material around the risers in the 
Pit 4 Waste Containment Area (WCA) to build the area up for installation of the backup dewatering pumps 
in the Underdrain and Waste Rock Dewatering Sumps. 

 Newmont repaired the damaged friction sleeve on the Waste Rock Dewatering Riser and installed the 
next riser section.  Newmont was able to bend the damaged portion of the friction sleeve back into 
position without cutting it, therefore, no welding was required or performed. 

 Newmont routed pipelines to the South Pond that had previously reported to Pit 3.  Pipelines that were 
routed to the South Pond include the pipelines from the Pollution Control Pond (PCP), the Blood Pool, 
and the Pit 4 Horizontal Dewatering System (HDS). 

 SLV Earthmovers completed crushing and screening operations to produce Drain Gravel and 
Geomembrane Bedding at the Hillside Waste Rock Pile (HSWRP) for the season.  Newmont hauled 
these materials to stockpile locations designated in the 2021 Crushing and Stockpiling Work Plan 
(Stantec, 2021). Estimated quantities of materials produced are presented in Table 1. The aggregate 
production volume includes materials produced during the previous reporting period but were hauled to 
stockpile during this reporting period. 

 Collection of Quality Control samples from the crushing and screening operation continued with samples 
of Drain Gravel, and Geomembrane Bedding submitted to Budinger and Associates for gradation 
analysis.  All products conformed with project specifications.  

 Stantec performed the weekly South Pond Embankment inspection and downloaded transducer data 
from the South Pond Piezometer.  The embankment remains stable and water levels in the piezometer 
remain steady. 

 Halme Construction completed Effluent Pipeline construction activities for the construction season and 
performed additional density testing of trench backfill.   
 

Table 1 – 2021 Production Estimates  

Material 

Reporting Period Year-to-date 
Annual 

% 
Complete 

Planned 
Production 

(yd3) 

Estimated  
Volume1 

(yd3) 

% of 
Planned 

Planned 
Production 

(yd3) 

Estimated 
Volume1 

(yd3) 

% of 
Planned 

Haulage to Pit 4 

SWRP 0 476 -- 577,147 1,180,144 204% 156% 

HSWRP 1,889 0 0% 58,379 2,828 5% 4% 

Pit 4 
Overburden 

0 0 -- 341,740 321,748 94% 96% 
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Material 

Reporting Period Year-to-date 
Annual 

% 
Complete 

Planned 
Production 

(yd3) 

Estimated  
Volume1 

(yd3) 

% of 
Planned 

Planned 
Production 

(yd3) 

Estimated 
Volume1 

(yd3) 

% of 
Planned 

CSZ Cleanup 0 0 -- 4,916 28,700 584% 574% 

Pit 3 Sediments 0 0 -- 35,000 0 0% 0% 

Total 1,889  476 25% 1,017,182 1,533,420 151% 133% 

Aggregate Production 

Drain Gravel 8,500 2,875 34% 266,900 203,164 76% 67% 

Liner Bedding 0 0 -- 9,250 9,414 102% 102% 

Geomembrane 
Bedding 

8,500 3,174 37% 266,900 195,732 73% 51% 

Total 17,000 6,049 36% 543,050 408,310 75% 59% 

1 - Truck load assumed to be 27 yd3 

Stormwater Pollution Prevention Plan (SWPPP) 

 Completed SWPPP inspection on October 25. No deficiencies or required changes identified. 
 Newmont shaped the west side of the SWRP to flow to a collection sump where stormwater will be 

pumped to the South Pond. 
 Newmont continued construction of the sediment pond at the end of the SWRP East SWPPP Ditch. 
 SLV started grading the HSWRP crusher pad for winter drainage. 
 Halme Construction installed additional SWPPP control along the effluent pipeline and graded 

construction areas for stormwater drainage. 
 

Spill Prevention, Control, and Countermeasure Activities (SPCC) 

 No spills were reported during this week. 

Equipment Mobilized/Demobilized and Material Delivered  

The following equipment was mobilized to the Site during this reporting period: 

 None. 

The following equipment was demobilized from the Site during this reporting period: 

 Halme Equipment 

All project owned non-road diesel equipment on Site is US-EPA Tier 4 compliant. On-site rental equipment and 
subsequent deliveries of rental equipment may be less than Tier 4 and will be assessed at the time of delivery. 

The following material was delivered to the Site during this reporting period: 

 None. 

CONSTRUCTION QUALITY ASSURANCE 

Dust Control and Monitoring  
None during this time-period.  The meteorological station is operational and located in the parking area west of 
Trailer Village. 
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Project Documentation  
Project CQA-CQC Field Acceptance Forms, Engineering Change Notices (ECNs), Design Clarification Notices 
(DCNs), Non-Compliance Notifications (NCNs), Requests for Information (RFIs), Submittals, and Other Items 
received during this time-period are shown in the table below: 
 
CQA Documentation -Reporting Period October 29 – November 4, 2021 

CQC-CQA Field Acceptance Forms 
Acceptance 
No. 

Title CQC-CQA Issue Date 

*2021-17 Stainless Steel Passivation Alternative Procedure ASTM A380 
2021 Annual Inspection of South Pond Piping 
Mine Site - South Pond 
 
CQA Received Requested CQC Clarification on Photo 
Documentation on 11/2/2021 - sent to the EPA for review on 
11/5/2021. 

10/4/2021 - 11/5/2021 
EPA - TBD 

Project DCNs 
DCN No. Title Submittal Date EPA Response Date 
None    
Project ECNs 
ECN No. Title Submittal Date EPA Response Date 

*2021-01 Monitoring and Control of Phreatic Levels in 
the South Pond Embankment 
Mine Site – South Pond 
 
The EPA requested a Final Report be 
prepared (including all test data) 
 
Stantec received laboratory test data on 
9/14/2021 and is in the process of preparing 
a Final Report. 
 
Newmont received the completed Lab 
Data Summary Memo and approved it on 
10/26/2021.  The Memo was sent to the 
EPA on 10/27/2021 for review. 
 

3/19/2021 
 
 
 
 
 

 
 
 

Conditional EPA 
Approval Received on 

5/11/2021 
 

Final EPA Approval 
Received for the 

Summary Report on 
8/20/2021 

 
EPA Approval of Final 

Report - TBD 

Notice of Non-Compliance 
NNC No. and 
Dates 

Title/Description CQA  CQA/EPA Response 
Date(s) 

*2021-01 New Access Road - Asphalt Compaction 
New Access Road 
 
Sent to Halme Construction on 10/29/2021 
for their proposed corrective action plan. 
 
Received Halme Construction corrective 
action on 11/2/2021. 
 

10/29/2021 CQA - TBD 
EPA - TBD 

Project RFIs 
 
RFI No. 

 
Title 

 
CQC Submittal Date 

CQA/EPA Response 
Date(s) 

*2021-07 Regulatory Jurisdiction for Use of Explosives 
in the Mined Area (UDS Sump Blasting in Pit 
3 – WAC vs. NFPA) 
Mine Site – Pit 3 
 
WME conducting research to respond to this 
RFI.   
 

8/23/2021 CQA - TBD 
EPA - TBD 
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WME to send out an email to all to clarify 
the regulatory requirements. 
 

*2021-09 
  (priority) 

Clarification of Harrowing Requirements 
Mine Site and Effluent Pipeline 

10/25/2021 CQA – 11/3/2021 
EPA - TBD 

*HC-2021-13 Culvert Replace and Install Requirements 
Effluent Pipeline 
 
Received EPA comment on 10-14-2021 
regarding minimum longitudinal slopes of 
0.5% on culvert inlets and outlets – specify 
how will this be achieved for the 48-inch 
culvert. 
 
Received revised RFI from Stantec on 
10/26/2021 addressing EPA’s comment on 
slopes. 
 
Received Brian Crossley (STOI) 
comments on 11/2/2021 for the 48-inch 
culvert.  EPA to provide input based on 
BC comments. 
 

9/22/2021 CQA – 10/14/2021 
Revised RFI 

CQA – 10/30/2021 
Stantec - 11/1/2021 

EPA - TBD 

*HC-2021-14 Pipe Bury Depth Change Request 
Effluent Pipeline 
 
Stantec Engineering Requested Additional 
Information from Halme on 9/30/2021 - 
Grade Shots from Hubs for Item No. 1 
(confirm 4 feet of cover).   
 
Grading is complete along the Jeep Trail - 
additional grade shots will be taken on 10-
26-2021.   
 
Received Halme data on pipe bury depths 
on 11/2/2021 for Item No. 1 
 

9/27/2021 CQA – TBD 
Stantec TBD 
EPA - TBD 

*HC-2021-16 Durability Index Test for Riprap Material 
around Culvert Installed on Lead-Off Ditch 
and Blue Creek Road Bank Stabilization 
New Access Road and Effluent Pipeline 

10/12/2021 CQA – 10/30/2021 
Stantec – 11/2/2021 

EPA - TBD 

*HC-2021-17 Direction on What to Do with Large Boulders 
Excavated During Pipe Burial Operations 
Effluent Pipeline 
 

10/13/2021 CQA – 11/5/2021 
Stantec – TBD 

EPA - TBD 

*HC-2021-20 Use of Non-Spec. Type O Riprap - NAR 
Lead-Off Culvert  
New Access Road 
 

10/29/2021 CQA – 11/4/2021 
Stantec – 11/4/2021 

EPA – TBD 

*WTP-2021-03 Spec Section Relevance 
New WTP 
 
Stantec conducted review of 
specifications. 

9/16/2021 CQA – 10/31/2021 
Stantec – 11/3/2021 

EPA - TBD 
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*WTP-2021-04 Filter Press Clarifications 
11563 - Recessed Plate Filter Press 
New WTP 
 

10/13/2021 CQA – 10/30/2021 
Stantec - TBD 

EPA - TBD 

*WTP-2021-05 Generator Confirmation  
Sheet 9-7-2 Key Note 6 
New WTP 
 

10/13/2021 Stantec – 10/21/2021 
CQA – 10/30/2021 

EPA - TBD 

*WTP-2021-06 Lime Silo Clarifications 
11267 - Lime Storage and Feed System 
New WTP 
 

10/15/2021 CQA – 10/30/2021 
Stantec – 10/30/2021 

EPA - TBD 

*WTP-2021-07 RO Line Spillway Transition 
File Name 10-96, Sheet 10-99 
New WTP 
 
CQA question for Design Engineer re 
additional pipeline loads 
 

10/15/2021 CQA – TBD 
Stantec - TBD 

EPA - TBD 

*WTP-2021-08 RO Connection at Tank 
File Name 10-96, Sheet 10-100 
New WTP 
 

10/15/2021 CQA – 11/5/2021 
Stantec - TBD 

EPA - TBD 

*WTP-2021-09 DensaDeg Steel Tanks 
11225 - 2.2.A 
New WTP 

10/15/2021 CQA – TBD 
Stantec - TBD 

EPA - TBD 

*WTP-2021-10 Motor Corrosive Atmosphere Rating 
16460 – 2.06.C.4.d 
New WTP 
 

10/18/2021 CQA – 11/4/2021 
Stantec – 11/5/2021 

EPA - TBD 

*WTP-2021-11 Collector Arm Scraper Coating 
11225 – 2.6.A 
New WTP 
 

10/18/2021 CQA – 11/4/2021 
Stantec – 11/5/2021 

EPA - TBD 

*WTP-2021-12 Solids Recycle Tank Material 
11225 – 1.2.C 
New WTP 
 

10/19/2021 CQA – TBD 
Stantec - TBD 

EPA - TBD 

WTP-2021-13 
priority 

Pre-Engineered Metal Building (PEMB) Roof 
& Side Panels 
13121 – 2.2 and 2.3 
New WTP 
 

10/29/2021 CQA – 11/2/2021 
Stantec – 11/3/2021 

Received EPA 
Approval on 11/4/2021 

*WTP-2021-14 Collector Arm Scraper Coating 
New WTP 
 

11/2/2021 CQA – TBD 
Stantec - TBD 

EPA - TBD 

*WTP-2021-15 Brace Connection 
New WTP 
 

11/2/2021 CQA – TBD 
Stantec - TBD 

EPA - TBD 

Submittals 
Submittal No. Title CQC Submittal Date CQA/EPA Response 

Date(s) 
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*02272-15.01 South Pond Geomembrane – 2021 Liner 
Repairs 
Mine Site – South Pond 
 
EPA Requested South Pond Liner Repair 
(patch drawing) with CQA notes added to 
Submittal. 
 

6/21/2021 
Revised 9/21/2021 

 
 
 
 

CQA – 7/22/2021 
 

Received EPA  
Approval with 
Comments on 

9/15/2021 
 

CQA – 9/25/2021 
EPA Final Review  

*02272-16.02 South Pond Liner Repair Data for June 8 
through July 1, 2021 
Mine Site – South Pond 
 
EPA Requested explanation of the South 
Pond berm “curb repair/retrofit” with picture 
added to the Submittal. 

7/7/2021 
Revised 9/21/2021 

CQA – 7-22-2021 
 

Received EPA 
Approval with 
Comments on 

9/15/2021 
 

CQA – 9/25/2021 
EPA Final Review  

 
01560-01 
 

Gorilla Snot Soil Stabilization and Dust 
Control 
Mine Site – Pit 4 and South Pond 
 
On 10/27/2021, the EPA requested 
additional product data from the 
manufacturer.  
 
EPA comment:  Assess effectiveness of 
product after application this season for 
future use on site. 

10/5/2021 CQA – 10/25/2021 
Received EPA 

Approval on 11/2/2021 

*02970-09 Mulch and Ground Stabilization 
Mine Site 
 
Engineering response revised on 
10/25/2021 

10/5/2021 CQA – 10/25/2021 
EPA - TBD 

*02272-18 South Pond Liner Repairs – 9/14/2021 
Mine Site – South Pond 

10/6/2021 CQA – 10/11/2021 
EPA - TBD 

*02970-12 
     priority 

Revegetation 
Effluent Pipeline 
 

10/25/2021 CQA – 11/1/2021 
Stantec – 11/3/2021 

EPA - TBD 

*HC-01532-01 Site Pre-Construction Survey for Blue Creek 
Road 
Effluent Pipeline 

9/14/2021 CQA – 9/25/2021 
EPA TBD 

*HC-02593-05 All Manhole Leak Tests  
Effluent Pipeline 

10/11/2021 CQA – 11/5/2021 
EPA - TBD 

*HC-02200-10 
priority 

Copenhaver (Wilbur Pit) Base Course 
Gradation and Proctor 
New Access Road 

10/19/2021 CQA – 11/5/2021 
EPA - TBD 

*WTP-01310-1 60-Day Bar Chart Schedule 
New WTP 
 
Newmont/Stantec - No exception taken 
 

10/12/2021 CQA – TBD 
EPA - TBD 

*WTP-01310-2 Initial Schedule 
New WTP 
 
CQA questions on submittal/schedule 

10/12/2021 CQA – TBD 
EPA - TBD 
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*WTP-02594-1.1 HDPE Pipe PDS 
New WTP 
 
Product Resubmittal on 11/2/2021 

10/15/2021 
11/2/2021 

CQA – TBD 
EPA - TBD 

*WTP-02596-1 
priority 

HDPE Dual-Containment PDS 
New WTP 
 

10/15/2021 CQA – 11/3/2021 
EPA - TBD 

*WTP-16420-1 Service Entrance Section 
New WTP 
 

11/3/2021 CQA – 11/3/2021 
EPA - TBD 

*WTP-16440-1 Disconnect Switches 
New WTP 
 

11/3/2021 CQA – 11/3/2021 
EPA - TBD 

*WTP-16441-1 Transformers – Dry Type 
New WTP 
 

11/3/2021 CQA – 11/3/2021 
EPA - TBD 

*WTP-16462-1 Liquid Filled MV Transformers 
New WTP 
 

11/3/2021 CQA – 11/3/2021 
EPA - TBD 

*WTP-16470-1 Panel Boards 
New WTP 
 

11/3/2021 CQA – 11/3/2021 
EPA - TBD 

*WTP-16500-1 Lighting 
New WTP 
 

11/3/2021 CQA – 11/3/2021 
EPA - TBD 

*WTP-16622-1 Stand-by Diesel Electric Generator 
New WTP 
 

11/3/2021 CQA – 11/3/2021 
EPA - TBD 

*WTP-15201-1 Valve Actuators (Dezurik & Hayward) 
New WTP 
 

11/3/2021 CQA – 11/3/2021 
EPA - TBD 

*WTP-15230-1 Misc. Valves – Safety Exhaust Valves 
New WTP 
 

11/3/2021 CQA – 11/3/2021 
EPA - TBD 

*WTP-15202-1 Hayward  Butterfly Valves 
New WTP 
 

11/3/2021 CQA – 11/3/2021 
EPA - TBD 

*WTP-15203-1 Hayward Check Valves 
New WTP 
 

11/3/2021 CQA – 11/3/2021 
EPA - TBD 

*WTP-15204-1 Hayward Ball Valves 
New WTP 
 

11/3/2021 CQA – 11/3/2021 
EPA - TBD 

Other Items 
Date Title Comments 

None   

  * New Documentation Received 

  * Engineer/CQA Acceptance/Information Pending 

  * EPA Acceptance Pending 

Copies of the CQA Logs are being updated and will be located on the project SharePoint site under the 2021 
CQA Folder.  

Site Inspections  
Details regarding the four-phase CQA observation/inspection process for each definable work feature are 
summarized below and are further detailed in the daily CQC/CQA reports that are available on the project 
SharePoint site.  
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Preparatory Inspections / Meetings 
 None 

Initial Phase Inspections 
 None 

Follow-up Phase and Ongoing Inspections 
 Effluent Pipeline – BMP Inspections 

Completion Inspections  

 None 

THREE WEEK LOOKAHEAD SCHEDULE 
A copy of the Three Week Lookahead Schedule is provided as Attachment A. 
 

Report completed and submitted by: 
 

Andrew Liffring, P.E. 
Project Construction Director 

Attachments 
 Attachment A – Midnite Mine 3 Week Lookahead Schedule 

Photos of pertinent items are provided below. 
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Figure 1 – Conditions in Pit 4, view looking south from the Pit 4 Overlook. 

 

 
Figure 2 – Detail view of the repaired friction sleeve on the Pit 4 Waste Rock Dewatering Sump riser. 
 



 
Midnite Mine Project Report, 

October 29 – November 4, 2021 

 

 Page 11 of 16  

 
Figure 3 – Rerouting the HDS Pipeline from Pit 3 to the South Pond, view looking west. 
 

 
Figure 4 – Progress of the SWRP East SWPPP sediment pond, view looking west. 
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Figure 5 – Soils tech from Budinger and Associates performing density test on the Effluent Pipeline trench backfill between 
Station 106+00 to Station 121+50. 
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ATTACHMENT A 
 
 
 

MIDNITE MINE THREE WEEK LOOKAHEAD SCHEDULE 



Activity ID Activity Name RD %
Complete

Start Finish

17. Excavati17. Excavation and placement of materials into Pit #4 5d 12-Nov-21 18-Nov-21

17-1270 Temporary revegetate Pit 4 Overburden Upper and Middle (NEW 5d 0% 12-Nov-21 18-Nov-21

19. Initiate 19. Initiate Borrow Area Development 180d 06-Oct-21 A 25-Jul-22

19-1070 Collect/ monitor Water from the  Borrow Wells (Fall and S 180d 16% 06-Oct-21 A 25-Jul-22

20. Haul and20. Haul and place Cover material over the Pit#4 WCA 100d 29-Mar-21 A 22-Aug-22

20-1050 Haul Crushing and Screening Rejects Material to Pit#4 38d 4% 29-Mar-21 A 24-May-22

20-1060 Produce Geomembrane Bedding for Pit#4 95d 50% 29-Mar-21 A 15-Aug-22

20-1070 Haul Geomembrane Bedding to Stockpiles for Pit#4 Cap 100d 50% 29-Mar-21 A 22-Aug-22

23. Reclaim 23. Reclaim disturbed Portion of the  Borrow Area 70d 06-Aug-21 A 11-Jul-22

23-1000 Contract seed collection from  Borrow 70d 5% 06-Aug-21 A 11-Jul-22

26. Construc26. Construct the new WTP and Pipeline for discharge 441d 23-Aug-21 A 04-Aug-23

26-1874 Revegetate Grass effluent pipeline (NEW) 5d 0% 19-Nov-21 29-Nov-21

26-MB1010 Contracts / PO's / Negotiations 1d 0% 30-Sep-21 A 05-Nov-21

26-MB1030 Product Submittals 131d 0% 15-Oct-21 A 16-May-22

26-MB1040 Plan Review / Scheduling / Meetings (2021) 37d 0% 20-Oct-21 A 30-Dec-21

26-MB1050 Approve QC/Work Plan 1 9d 0% 21-Oct-21 A 17-Nov-21

26-MB1060 Approve APP 20d 0% 19-Nov-21 17-Dec-21

26-MB1070 Approve Schedule 3d 0% 13-Oct-21 A 09-Nov-21

26-MB1110 Approve Product Submittals 93d 0% 18-Oct-21 A 20-Apr-22

26-NEW10 EPA Review 5d 0% 08-Sep-21 A 11-Nov-21

26-NEW10 Area Declassified 0d 0% 12-Nov-21

26-NEW10 Piping/Valves/Conduit Layout Drawings 30d 0% 12-Nov-21 27-Dec-21

26-P1030 Submit APP 10d 0% 22-Oct-21 A 18-Nov-21

26-P1050 Prep/Submit PEMB 90% Design 10d 0% 25-Oct-21 A 19-Nov-21

26-P1060 Prep/Submit Filter Press 90% Design 15d 0% 18-Oct-21 A 29-Nov-21

26-P1070 Prep/Submit Walkways 90% Design 3d 0% 18-Oct-21 A 12-Nov-21

26-P1080 Prep/Submit OH Hoist 90% Design 12d 0% 14-Oct-21 A 26-Nov-21

26-P1090 Prep/Submit Steel Tank Designs 25d 0% 18-Oct-21 A 13-Dec-21

26-P1100 Prep/Submit Lime Silo Design 90% Design 14d 0% 18-Oct-21 A 29-Nov-21

26-P1110 Prep/Submit Clarifier Tanks 90% Design 19d 0% 22-Oct-21 A 06-Dec-21

Fri Sat Sun Mon Tue Wed Thr Fri Sat Sun Mon Tue Wed Thr Fri Sat Sun Mon Tue Wed Thr Fri Sat Sun Mon Tue Wed Thr Fri Sat Sun Mon Tue Wed Thr
Oct 31 Nov 07 Nov 14 Nov 21 Nov 28

Item 26

 Midnite Mine RAWP - Three Week Look Ahead Data Date: 05-Nov-21     
Print Date: 08-Nov-21    
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(b) (6)

(b) (6)

(b) (6)

(b) (6)



Activity ID Activity Name RD %
Complete

Start Finish

26-P1120 Prep/Submit Rotating Disc Filter 90% Design 13d 0% 14-Oct-21 A 24-Nov-21

26-P1130 Prep/Submit RO Skid 90% Design 20d 0% 08-Nov-21 06-Dec-21

26-P1140 Issue PEMB PO 1d 0% 30-Sep-21 A 08-Nov-21

26-P1190 Issue RO Skid PO 1d 50% 13-Oct-21 A 08-Nov-21

26-P1230 Contract Administration 440d 0% 18-Oct-21 A 04-Aug-23

26-P1240 RFI 006 Lime Silo Clarifications 1d 0% 15-Oct-21 A 08-Nov-21

26-P1260 Approve Walkway 90% Design 20d 0% 15-Nov-21 13-Dec-21

26-P1280 Dual Containment Piping 1d 0% 15-Nov-21 15-Nov-21

26-P1290 Prep/Submit Concrete 90% Design 20d 0% 05-Nov-21 03-Dec-21

26-P1310 Approve PEMB 90% Design 20d 0% 22-Nov-21 20-Dec-21

26-P1320 Approve Filter Press 90% Design 21d 0% 30-Nov-21 29-Dec-21

26-P1330 Approve Lime Silo Design 90% Design 21d 0% 30-Nov-21 29-Dec-21

26-P1350 Approve Rotating Disc Filter 90% Design 21d 0% 26-Nov-21 27-Dec-21

26-P1360 Approve OH Hoist 90% Design 20d 0% 29-Nov-21 27-Dec-21

26-P2210 Modular Building PO 1d 0% 06-Oct-21 A 05-Nov-21

26-P2390 Dual Containment Piping 90d 0% 16-Nov-21 28-Mar-22

26-P2400 Submit QC/Work Plan 2 20d 0% 18-Nov-21 16-Dec-21

26-P2430 Prep/Submit Modular Building 90% Design 25d 0% 05-Nov-21 10-Dec-21

26-P2490 RFI 012 Solids Recycle Tank Material 1d 0% 19-Oct-21 A 08-Nov-21

26-P2500 RFI 004 Filter Press Clarifications 1d 0% 12-Oct-21 A 05-Nov-21

26-P2510 RFI 001 Influent Pipe Material 1d 0% 23-Aug-21 A 05-Nov-21

26-P2520 RFI 002 RO Pipe Material 1d 0% 23-Aug-21 A 05-Nov-21

26-P2530 RFI 003 Specification Clean Up 1d 0% 16-Sep-21 A 05-Nov-21

26-P2540 RFI 005 Gen-Set Confirmation 1d 0% 13-Oct-21 A 05-Nov-21

26-P2550 RFI 007 RO Line Spillway Transition 1d 0% 15-Oct-21 A 05-Nov-21

26-P2560 RFI 008 RO Connection at Tank 1d 0% 15-Oct-21 A 05-Nov-21

26-P2570 RFI 009 Section 13656 1d 0% 15-Oct-21 A 05-Nov-21

26-P2580 RFI 013 PEMB Roof & Side Panels 1d 0% 27-Oct-21 A 05-Nov-21

26-P2590 RFI 014 Collector Arm Scraper Coating R1 1d 0% 02-Nov-21 A 08-Nov-21

26-P2600 RFI 015 Brace Connection 3d 0% 03-Nov-21 A 09-Nov-21
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26-P2610 RFI 016 Overhead Hoist Clarifications 3d 0% 03-Nov-21 A 09-Nov-21

26-1. Effluen26-1. Effluent line 80d 07-Jun-21 A 25-Jul-22

26-3070 Erosion Control BMP's & Site Controls 80d 85% 07-Jun-21 A 25-Jul-22

26-3090 Material Staging & Pipe Fusing 66d 55% 07-Jun-21 A 05-Jul-22

27. Produce 27. Produce drain rock and other materials necessary for the sub-waste liner s 96d 29-Mar-21 A 16-Aug-22

27-1000 Produce Drain Gravel for Pit 3 91d 75% 29-Mar-21 A 09-Aug-22

27-1030 Haul Drain Gravel, Stockpile (301k cy) 96d 75% 29-Mar-21 A 16-Aug-22

28. Initiate c28. Initiate construct of the Pit#3 sump including initial construction of underd 106d 16-Sep-21 A 08-Apr-22

28-1160 Route PCP, Blood Pool, from Pit #3  to South Pond 6d 0% 04-Oct-21 A 08-Apr-22

28-1190 Route Pit #4 temporary dewatering line to South Pond 6d 0% 05-Oct-21 A 08-Apr-22

28-1200 Re-route surface water drainage features from Pit 3 and Area 5 to s 12d 0% 01-Oct-21 A 22-Nov-21

28-1320 Transfer water from Pit #3 to South Pond (1,000 GPM) 6d 95% 16-Sep-21 A 08-Apr-22
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